
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2011

ESTIMATE SUMMARY 15:27:45

CONTID: C17046         ESTIMATE NO: 0011 PROG 2005

PCN: 17046-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - FORTINO/MORRIS TO BALTIMORE PERCENT TIME:

PROJECT NO: SHE 0503-071                  

US 50 - FORTINO/MORRIS TO BALTIMORE

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 11/09/2011 DATE TIME STARTED 11/01/2010

1541 STOCKYARD ROAD DATE LET 10/07/2010 DATE WORK BEGAN

 DATE AWARDED 10/13/2010 DATE TIME STOPPED 09/23/2011

 DATE CONTRACT EXECUTED 11/01/2010 DATE ACCEPTED 09/23/2011

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 11/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,355,453.37 PARTICIPATING $ $ 15,779.24

AWARD PROJECT AMT: 1,917,447.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27,761.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

85.14%

349,956.55

15,779.24

15,779.24

43,540.95

$

$

$

$

2,005,496.82

0.00

2,005,496.82

0.00

2,005,496.82

-1,000.00

0.00

2,004,496.82

0.00

AMOUNT DUE 2,004,496.82 43,540.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,540.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

327.0 TIME ALLOW: 9/23/2011 ??:??:??

ORIG TIME ALLOW: 6/30/2011 ??:??:??
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

12,700.00000 12,700.001.000

0.00

0010 Removal of Structure (Sign) 1.000

0.000

202-00001  
 

1.000

EACH

850.00000 850.001.000

0.00

0015 Removal of Tree 7.000

0.000

202-00010  
 

7.000

EACH

150.00000 1,050.007.000

0.00

0020 Removal of Headwall 3.000

0.000

202-00015  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0025 Removal of Slope and Ditch Paving 20.000

0.000

202-00026  
 

29.000

SY  

3.45000 69.0020.000

0.00

0030 Removal of Riprap 92.000

0.000

202-00027  
 

92.000

SY  

9.00000 828.0092.000

0.00

0035 *Removal of Barricade 1.000

0.000

202-00070  
 

1.000

EACH

75.00000 75.001.000

0.00

0040 *Removal of Delineator 8.000

0.000

202-00090  
 

16.000

EACH

3.00000 24.008.000

0.00

0045 Removal of Concrete Median Cover Material 42.000

0.000

202-00190  
 

42.000

SY  

3.45000 144.9042.000

0.00

0050 Removal of Sidewalk 352.000

0.000

202-00200  
 

1,258.000

SY  

3.00000 1,056.00352.000

0.00

0055 Removal of Curb 87.000

0.000

202-00201  
 

234.000

LF  

4.00000 348.0087.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Gutter 160.000

0.000

202-00202  
 

263.000

LF  

4.00000 640.00160.000

0.00

0065 Removal of Curb and Gutter 826.000

0.000

202-00203  
 

3,938.000

LF  

4.00000 3,304.00826.000

0.00

0070 Removal of Concrete Curb Ramp 71.000

0.000

202-00206  
 

71.000

SY  

5.00000 355.0071.000

0.00

0075 Removal of Asphalt Mat 6,528.260

0.000

202-00220  
 

8,040.000

SY  

7.00000 45,697.826,528.260

0.00

0080 *Removal of Asphalt Mat (Planing) 2,396.000

0.000

202-00240  
 

2,396.000

SY  

5.90000 14,136.402,396.000

0.00

0085 Removal of Pedestrian Rail 24.000

0.000

202-00420  
 

24.000

LF  

10.00000 240.0024.000

0.00

0090 *Removal of Light Standard 4.000

0.000

202-00700  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0095 *Removal of Power Pole 1.000

0.000

202-00710  
 

1.000

EACH

250.00000 250.001.000

0.00

0100 *Removal of Ground Sign 18.000

0.000

202-00810  
 

18.000

EACH

30.00000 540.0018.000

0.00

0105 *Removal of Sign Panel 2.000

0.000

202-00821  
 

10.000

EACH

20.00000 40.002.000

0.00

0110 Removal of Fence 543.000

0.000

202-01000  
 

1,038.000

LF  

1.75000 950.25543.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 5 259.000

0.000

202-01150  
 

259.000

LF  

2.95000 764.05259.000

0.00

0120 Sawing Asphalt Material (10 Inch) 3,535.000

0.000

202-05030  
 

3,535.000

LF  

1.60000 5,656.003,535.000

0.00

0125 Unclassified Excavation (Special) 3,083.000

0.000

203-00040  
 

5,319.000

CY  

22.05000 67,980.153,083.000

0.00

0130 Embankment Material (Complete In Place) 2,673.000

0.000

203-00060  
 

3,000.000

CY  

6.00000 16,038.002,673.000

0.00

0135 Potholing 296.000

0.000

203-01597  
 

350.000

HOUR

100.00000 29,600.00296.000

0.00

0140 Structure Backfill (Class 1) 380.000

0.000

206-00100  
 

380.000

CY  

19.00000 7,220.00380.000

0.00

0145 *Reset Sign Panel 7.000

0.000

210-00815  
 

7.000

EACH

200.00000 1,400.007.000

0.00

0150 Relay Sprinkler System 1.000

0.000

210-02510  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0155 Aggregate Base Course (Class 6) 10,337.570

0.000

304-06000  
 

10,337.570

TON 

20.10000 207,785.1610,337.570

0.00

0160 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,604.970

0.000

403-34841  
 

2,864.000

TON 

65.70000 171,146.532,604.970

0.00

0165 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,533.740

0.000

403-34851  
 

2,440.000

TON 

77.70000 119,171.601,533.740

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 715.000

0.000

411-10255  
 

1,136.000

GAL 

1.50000 1,072.50715.000

0.00

0175 *Concrete Sidewalk 1,487.000

0.000

608-00000  
 

2,200.000

SY  

31.85000 47,360.951,487.000

0.00

0180 *Concrete Curb Ramp 485.000

0.000

608-00010  
 

485.000

SY  

47.65000 23,110.25485.000

0.00

0185 *Truncated Domes 312.000

0.000

608-00015  
 

314.000

SF  

45.00000 14,040.00312.000

0.00

0190 *Curb Type 2 (Section B) 203.000

0.000

609-20010  
 

217.000

LF  

14.45000 2,933.35203.000

0.00

0195 *Curb and Gutter Type 2 (Section I-M) 358.000

0.000

609-21011  
 

422.000

LF  

12.55000 4,492.90358.000

0.00

0200 *Curb and Gutter Type 2 (Section II-B) 1,253.000

0.000

609-21020  
 

1,253.000

LF  

10.15000 12,717.951,253.000

0.00

0205 *Curb and Gutter Type 2 (Section II-M) 1,808.000

0.000

609-21021  
 

2,274.000

LF  

15.15000 27,391.201,808.000

0.00

0210 *Gutter Type 2 (3 Foot) 103.000

0.000

609-24003  
 

103.000

LF  

22.00000 2,266.00103.000

0.00

0215 Curb Type 4 (Section M) 228.000

0.000

609-40011  
 

369.000

LF  

11.00000 2,508.00228.000

0.00

0220 *Median Cover Material (Patterned Concrete) 967.000

0.000

610-00020  
 

967.000

SF  

10.50000 10,153.50967.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

19,500.00000 19,500.001.000

0.00

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

125,150.00000 125,150.001.000

0.00

0235 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0240 *Flagging 1,276.000

0.000

630-00000  
 

1,276.000

HOUR

21.00000 26,796.001,276.000

0.00

0245 *Traffic Control Inspection 103.000

0.000

630-00007  
 

103.000

DAY 

35.00000 3,605.00103.000

0.00

0250 *Traffic Control Management 138.000

0.000

630-00012  
 

150.000

DAY 

225.00000 31,050.00138.000

0.00

0255 *Uniformed Traffic Control Coordination 11.000

0.000

630-00015  
 

50.000

HOUR

1.00000 11.0011.000

0.00

0260 *Flashing Beacon (Solar) 1.800

0.200

630-80002  
 

4.000

EACH

300.00000 600.002.000

60.00

0265 *Flagging Station Light 0.900

0.100

630-80305  
 

2.000

EACH

1,000.00000 1,000.001.000

100.00

0270 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

3.000

EACH

150.00000 450.003.000

45.00

0275 *Construction Traffic Sign (Panel Size A) 17.100

1.900

630-80341  
 

19.000

EACH

35.00000 665.0019.000

66.50
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 41.400

4.600

630-80342  
 

48.000

EACH

55.00000 2,530.0046.000

253.00

0285 *Construction Traffic Sign (Panel Size C) 0.900

0.100

630-80343  
 

4.000

EACH

55.00000 55.001.000

5.50

0290 *Construction Information Sign 1.800

0.200

630-80348  
 

2.000

EACH

350.00000 700.002.000

70.00

0295 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

3.000

EACH

3,500.00000 7,000.002.000

700.00

0300 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

4.000

EACH

500.00000 1,500.003.000

150.00

0305 *Drum Channelizing Device 149.400

16.600

630-80360  
 

166.000

EACH

22.00000 3,652.00166.000

365.20

0310 Concrete Barrier (Temporary) 1,234.800

137.200

630-80370  
 

1,372.000

LF  

30.60000 41,983.201,372.000

4,198.32

0315 *Traffic Cone 135.000

15.000

630-80380  
 

150.000

EACH

4.00000 600.00150.000

60.00

0320 *Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

2.000

EACH

2,900.00000 5,800.002.000

580.00

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Asphalt Cement Cost Adjustment 24,078.510

0.000

700-70019  
 

24,078.510

F A 

1.00000 24,078.5124,078.510

0.00

0355 F/A On-The-Job Trainee 768.000

0.000

700-70021  
 

800.000

HOUR

1.00000 768.00768.000

0.00

0360 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Quality Incentive Payment -17,572.360

0.000

700-70025  
 

40,000.000

F A 

1.00000 -17,572.36-17,572.360

0.00

0370 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A Uniformed Traffic Control 17,723.230

0.000

700-70034  
 

17,723.230

F A 

1.00000 17,723.2317,723.230

0.00

0380 F/A Erosion Control 11,203.320

7,546.720

700-70380  
 

18,750.040

F A 

1.00000 18,750.0418,750.040

7,546.72

1105 Construction Traffic Sign (Special) (Faster Signs) 45.000

5.000

630-80344  
 

50.000

SF  

26.80000 1,340.0050.000

134.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-02185  
 

64.000

LF  

75.30000 4,819.2064.000

0.00

1125 Geogrid Reinforcement 1,440.000

0.000

506-01020  
 

1,460.000

SY  

12.50000 18,000.001,440.000

0.00

1165 Added Item (Lump Sum)/ Change of Excavation Conditions 1.000

0.000

900-00014  
 

1.000

L S 

14,399.57000 14,399.571.000

0.00

1170 Adj Valve Box 3.000

0.000

210-04050  
 

3.000

EACH

177.13000 531.393.000

0.00

1175 Adj Manhole 2.000

0.000

210-04010  
 

2.000

EACH

419.43000 838.862.000

0.00

CAT 1,221,430.1014,334.241,527,875.36CURRENT AMT0200 $ $ $

CAT NO0201 EROSION CONTROL 

0385 Sweeping (With Pickup Broom) 71.000

0.000

203-01622  
 

75.000

HOUR

45.00000 3,195.0071.000

0.00

0390 Topsoil 90.000

0.000

207-00205  
 

90.000

CY  

22.40000 2,016.0090.000

0.00

0395 Erosion Log (12 Inch) 450.000

0.000

208-00002  
 

450.000

LF  

5.00000 2,250.00450.000

0.00

0400 Erosion Bales (Weed Free) 38.000

0.000

208-00011  
 

50.000

EACH

15.00000 570.0038.000

0.00

0405 Silt Fence 1,223.000

0.000

208-00020  
 

1,223.000

LF  

1.25000 1,528.751,223.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0410 Gravel Bag 322.000

0.000

208-00034  
 

322.000

LF  

10.00000 3,220.00322.000

0.00

0415 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

0420 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

10.00000 0.000.000

0.00

0425 Storm Drain Inlet Protection (Type 2) 2.000

0.000

208-00052  
 

2.000

LF  

12.00000 24.002.000

0.00

0430 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0435 Removal and Disposal of Sediment (Labor) 35.000

0.000

208-00103  
 

35.000

HOUR

85.00000 2,975.0035.000

0.00

0440 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

85.00000 0.000.000

0.00

0445 Erosion Control Supervisor 133.000

0.000

208-00205  
 

200.000

HOUR

55.00000 7,315.00133.000

0.00

0450 Modify Structure (Water Quality) 1.000

0.000

210-04025  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

0455 Seeding (Native) 0.180

0.000

212-00006  
 

0.200

ACRE

2,500.00000 450.000.180

0.00

0460 Soil Conditioning 0.000

0.000

212-00032  
 

0.200

ACRE

2,500.00000 0.000.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0465 Inorganic Mulch (1 1/2-inch Gravel) 524.000

32.000

213-00065  
 

575.000

CY  

42.50000 23,630.00556.000

1,360.00

0470 Landscape Weed Barrier Fabric 4,992.000

170.000

213-00070  
 

5,162.000

SY  

0.50000 2,581.005,162.000

85.00

0475 Soil Binder 0.000

0.000

213-00100  
 

0.200

ACRE

2,500.00000 0.000.000

0.00

0480 Soil Retention Blanket (Class 1) 421.000

0.000

216-00021  
 

975.000

SY  

1.50000 631.50421.000

0.00

0485 Herbicide Treatment 4,760.000

0.000

217-00000  
 

5,125.000

SY  

0.20000 952.004,760.000

0.00

CAT 58,188.251,445.0067,694.75CURRENT AMT0201 $ $ $

CAT NO0202 TRAFFIC 

0490 *Removal of Pavement Marking 5,045.000

0.000

202-00250  
 

5,045.000

SF  

2.50000 12,612.505,045.000

0.00

0495 *Removal of Pull Box 6.000

0.000

202-00827  
 

7.000

EACH

25.00000 150.006.000

0.00

0500 *Removal of Traffic Signal Head 5.000

0.000

202-00831  
 

5.000

EACH

25.00000 125.005.000

0.00

0505 *Removal of Traffic Signal Pole 4.000

0.000

202-00840  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0510 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

2.000

EACH

100.00000 200.002.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0515 *Reset Pull Box 2.000

0.000

210-00827  
 

2.000

EACH

50.00000 100.002.000

0.00

0520 *Drilled Caisson (36 Inch) 96.000

0.000

503-00036  
 

96.000

LF  

210.00000 20,160.0096.000

0.00

0525 *2 Inch Electrical Conduit (Bored) 1,814.000

0.000

613-00206  
 

1,814.000

LF  

8.00000 14,512.001,814.000

0.00

0530 *3 Inch Electrical Conduit (Bored) 1,032.000

0.000

613-00306  
 

1,050.000

LF  

9.00000 9,288.001,032.000

0.00

0535 *2 Inch Electrical Conduit (Plastic) 550.000

0.000

613-01200  
 

550.000

LF  

6.10000 3,355.00550.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 376.000

0.000

613-01300  
 

376.000

LF  

7.90000 2,970.40376.000

0.00

0545 *Pull Box (24"x36"x18") 6.000

0.000

613-07034  
 

6.000

EACH

438.00000 2,628.006.000

0.00

0550 *Wiring 0.500

0.000

613-10000  
 

0.750

L S 

18,950.00000 9,475.000.500

0.00

0555 *Luminaire High Pressure Sodium (400 Watt) 4.000

0.000

613-70400  
 

4.000

EACH

490.00000 1,960.004.000

0.00

0560 *Sign Panel (Class I) 249.600

0.000

614-00011  
 

249.600

SF  

15.90000 3,968.64249.600

0.00

0565 *Sign Panel (Class II) 296.500

0.000

614-00012  
 

296.500

SF  

15.00000 4,447.50296.500

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0570 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

6.000

EACH

20.00000 0.000.000

0.00

0575 *Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

0.000

614-01503  
 

9.000

EACH

110.00000 550.005.000

0.00

0580 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

17.000

0.000

614-01573  
 

17.000

EACH

300.00000 5,100.0017.000

0.00

0585 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

4.000

0.000

614-01583  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0590 *Pedestrian Signal Face (16) (Countdown) 14.000

0.000

614-70150  
 

14.000

EACH

440.00000 6,160.0014.000

0.00

0595 *Traffic Signal Face (12-12-12) 13.000

0.000

614-70336  
 

21.000

EACH

590.00000 7,670.0013.000

0.00

0600 *Traffic Signal Face (12-12-12-12) 16.000

0.000

614-70448  
 

16.000

EACH

685.00000 10,960.0016.000

0.00

0605 *Pedestal Pole (3 Foot 6 Inch) 4.000

0.000

614-72858  
 

4.000

EACH

975.00000 3,900.004.000

0.00

0610 *Pedestrian Push Button (Special) 14.000

0.000

614-72862  
 

14.000

EACH

930.00000 13,020.0014.000

0.00

0615 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

4.000

EACH

4,500.00000 18,000.004.000

0.00

0620 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

4.000

0.000

614-81011  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0625 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 1.000

0.000

614-82011  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0630 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1.000

EACH

1,105.00000 1,105.001.000

0.00

0635 *Thermoplastic Pavement Marking (Inlaid) 2,740.000

0.000

627-00003  
 

2,740.000

SF  

16.00000 43,840.002,740.000

0.00

0640 *Epoxy Pavement Marking 46.000

0.000

627-00005  
 

61.000

GAL 

280.00000 12,880.0046.000

0.00

0645 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 307.000

0.000

627-30405  
 

307.000

SF  

14.00000 4,298.00307.000

0.00

1140 Traffic Signal Controller Cabinet (Install Only) 1.000

0.000

614-72855  
 

1.000

EACH

1,320.00000 1,320.001.000

0.00

1145 Wiring (Special) 1.000

0.000

613-10010  
 

1.000

L S 

850.00000 850.001.000

0.00

CAT 226,505.040.00240,909.54CURRENT AMT0202 $ $ $

CAT NO0203 STORM SEWER 

0650 Removal of Inlet 5.000

0.000

202-00019  
 

5.000

EACH

500.00000 2,500.005.000

0.00

0655 Removal of Manhole 2.000

0.000

202-00021  
 

3.000

EACH

500.00000 1,000.002.000

0.00

0660 Removal of Pipe 644.000

0.000

202-00035  
 

722.000

LF  

12.00000 7,728.00644.000

0.00
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PCN: 17046-BID    ESTIMATE RUN 11/09/2011

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0665 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

350.00000 700.002.000

0.00

0670 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

350.00000 350.001.000

0.00

0675 Modify Manhole 1.000

0.000

210-04015  
 

2.000

EACH

1,500.00000 1,500.001.000

0.00

0680 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

0685 18 Inch Reinforced Concrete Pipe (Complete In Place) 375.000

0.000

603-01185  
 

377.000

LF  

75.30000 28,237.50375.000

0.00

0685 MATERIAL ALLOWANCE 18" RCP Pipe 0.000

0.000LF  

11.80000 0.000.000

0.00

0690 24 Inch Reinforced Concrete Pipe (Complete In Place) 246.000

0.000

603-01245  
 

258.000

LF  

83.10000 20,442.60246.000

0.00

0690 MATERIAL ALLOWANCE 24" RCP Pipe 0.000

0.000LF  

19.60000 0.000.000

0.00

0690 MATERIAL ALLOWANCE 24" RCP Pipe 0.000

0.000LF  

19.60000 0.000.000

0.00

0695 30 Inch Reinforced Concrete Pipe (Complete In Place) 453.000

0.000

603-01305  
 

453.000

LF  

93.65000 42,423.45453.000

0.00

0700 36 Inch Reinforced Concrete Pipe (Complete In Place) 807.000

0.000

603-01365  
 

817.000

LF  

105.75000 85,340.25807.000

0.00
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PCN: 17046-BID    ESTIMATE RUN

PROJECT: SHE 0503-071                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0700 MATERIAL ALLOWANCE 36" RCP Pipe 0.000

0.000LF  

38.00000 0.000.000

0.00

0705 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,150.00000 1,150.001.000

0.00

0710 8 Inch Plastic Pipe 20.000

0.000

603-50008  
 

22.000

LF  

35.00000 700.0020.000

0.00

0715 Inlet Type C (Special) 1.000

0.000

604-00350  
 

2.000

EACH

2,500.00000 2,500.001.000

0.00

0720 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

2,350.00000 2,350.001.000

0.00

0725 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

4,750.00000 9,500.002.000

0.00

0730 Inlet Type R  L 15 (10 Foot) 5.000

0.000

604-19310  
 

5.000

EACH

6,550.00000 32,750.005.000

0.00

0735 Manhole Slab Base (10 Foot) 8.000

0.000

604-30010  
 

9.000

EACH

2,550.00000 20,400.008.000

0.00

0740 Manhole Special 5.000

0.000

604-39000  
 

5.000

EACH

2,550.00000 12,750.005.000

0.00

CAT 273,671.800.00283,933.10CURRENT AMT0203 $ $ $

CAT NO0204 WALLS 

0745 Structure Excavation 320.000

0.000

206-00000  
 

352.000

CY  

11.65000 3,728.00320.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0204 WALLS 

0750 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

330.000

CY  

19.00000 0.000.000

0.00

0755 Masonry Landscape Wall (Dry Stack) 958.000

0.000

504-08255  
 

958.000

SF  

20.00000 19,160.00958.000

0.00

0760 Pedestrian Railing (Steel) 65.000

0.000

514-00200  
 

65.000

LF  

24.00000 1,560.0065.000

0.00

0765 *Concrete Class D (Wall) 75.300

0.000

601-03050  
 

75.300

CY  

568.00000 42,770.4075.300

0.00

0770 *Reinforcing Steel 7,394.000

0.000

602-00000  
 

7,394.000

LB  

0.95000 7,024.307,394.000

0.00

CAT 74,242.700.0080,885.50CURRENT AMT0204 $ $ $

CAT NO0205 LIGHTING 

0775 *2 Inch Electrical Conduit (Bored) 829.000

0.000

613-00206  
 

829.000

LF  

8.00000 6,632.00829.000

0.00

0780 *2 Inch Electrical Conduit (Plastic) 1,359.000

0.000

613-01200  
 

1,801.000

LF  

6.10000 8,289.901,359.000

0.00

0785 *Pull Box (18"x12"x8") 12.000

0.000

613-07018  
 

12.000

EACH

225.00000 2,700.0012.000

0.00

0790 *Pull Box (24"x36"x18") 2.000

0.000

613-07034  
 

2.000

EACH

438.00000 876.002.000

0.00

0795 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

18,950.00000 9,475.000.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0205 LIGHTING 

0800 *Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

12.000

EACH

390.00000 4,680.0012.000

0.00

0805 *Light Standard Metal (40 Foot) 12.000

0.000

613-34400  
 

12.000

EACH

2,290.00000 27,480.0012.000

0.00

0805 MATERIAL ALLOWANCE Light Standards 0.000

0.000EACH

1,842.00000 0.000.000

0.00

0810 *Light Standard Foundation 12.000

0.000

613-40010  
 

12.000

EACH

484.00000 5,808.0012.000

0.00

1135 Remove and Relocate CCTV and Wiring 1.000

0.000

614-87330  
 

1.000

L S 

16,518.00000 16,518.001.000

0.00

CAT 82,458.900.0085,155.10CURRENT AMT0205 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0820 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0825 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

0830 Removal of Water Service 1.000

0.000

202-00030  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0835 Reset Fire Hydrant 1.000

0.000

210-00050  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

0840 Adjust Structure (Sewer Clean-out) 1.000

0.000

210-04000  
 

1.000

EACH

400.00000 400.001.000

0.00

1150 Added Item (Lump Sum)/ Water Line Relocation 1.000

0.000

900-00014  
 

1.000

L S 

31,919.04000 31,919.041.000

0.00

1155 F/A Water Lines - Pipes and Valves 2,280.980

0.000

700-70270  
 

2,280.980

F A 

1.00000 2,280.982,280.980

0.00

CAT 41,000.020.0041,000.02CURRENT AMT0500 $ $ $

$ 2,005,496.8115,779.24$2,355,453.37$CURRENT AMTPROJECT TOTAL


